Print Date: 11/21/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP273 Estimate Number: 0011  Estimate Type: Progress Estimate Approved:No

Contractor: Tri-State Guardrail & Sign Co., Inc.

Contractor's P O Box 1028 Allowed:
Address: Collierville, TN 38027 Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):

Percent Behind:
Contract Location: The on-call cable barrier repair on various Interstate

Let:

Counties: BENTON, CROCKETT, DECATUR, DYER, FAYETTE, HAYWOOD, HENDERSON,

MADISON, OBION, SHELBY, TIPTON Awarded:
Contract Executed:

Date Notice to Proceed:

Project(s): 98049-4105-04

To Be Completed:
Substantial Work Complete:
Accepted:

Total to Date Previous to Date| This Estimate

Total Earnings: $366,539.00 $330,769.00 $35,770.00 Current Contract:

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract:
Amount Due: $366,539.00 $330,769.00 $35,770.00
Test Report Payment Adjustments: $-900.00 $-940.00 $40.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $365,639.00 $329,829.00 35,810.00

RR004

Work Began:

Pay Period: 10/16/2016 to 11/15/2016

Time
432.0 Days
386.0 Days
386.0 Days

89.35 ¢,
81.67 %
7.68 %

Dates
08/28/2015
09/11/2015
10/06/2015
10/27/2015
01/05/2016
12/31/2016

Amounts

$450,380.00
$450,380.00
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Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98049-4105-04 100.00 NA 35,810.00 The on-call cable barrier repair on various Interstate and S
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98049-4105-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES/>= 25000 Bid: 0.000 Unit Price: $1,000.00
ROADWAY ADT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES/<25000 Bid: 0.000 Unit Price: $500.00
ROADWAY ADT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0010 705-80.01 L.F. LONGITUDINAL CABLE BARRIER Bid: 1,000.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0020 705-80.03 EACH LONGITUDINAL CABLE BARRIER  Bid: 5.000 Unit Price: $1,000.00
(END TERMINAL) TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0030 705-80.04 EACH SOCKETED LINE POST W/ALL Bid: 1,800.000 Unit Price: $155.00
ACCESSORIES This Est: 193.000 This Est: $29,915.00
Total: 2,013.000 Total: $312,015.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98049-4105-04 0700 0040 705-80.06 EACH TERMINAL POST W/ALL Bid: 70.000 Unit Price: $190.00
ACCESSORIES This Est: 8.000 This Est: $1,520.00
Total: 20.000 Total: $3,800.00
98049-4105-04 0700 0050 705-80.07 EACH CABLE RELEASE POST (TOP) Bid: 20.000 Unit Price: $600.00
W/ALL ACCESSORIES This Est: 1.000 This Est: $600.00
Total: 12.000 Total: $7,200.00
98049-4105-04 0700 0060 705-80.09 EACH DRIVEN SOCKETED LINE POST Bid: 250.000 Unit Price: $200.00
W/ALL ACCESSORIES This Est: 11.000 This Est: $2,200.00
Total: 92.000 Total: $18,400.00
98049-4105-04 0700 0070 705-80.10 EACH LINE POST W/FTNG & ALL ACC. Bid: 25.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $2,550.00
98049-4105-04 0700 0080 705-80.12 LS CHECK CABLE TENSION Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0090 705-80.14 EACH END TERMINAL HARDWARE FOR Bid: 50.000 Unit Price: $75.00
ATTACHING SINGLE CABLE This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $525.00
98049-4105-04 0700 0100 705-80.15 EACH RETENSIONING CABLE BARRIER Bid: 100.000 Unit Price: $10.00
SECTION AFTER REPAIR This Est: 1.000 This Est: $10.00
Total: 35.000 Total: $350.00
0700 0100 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4.000 Adj This Est 40.00
Adj Total: 0.000 Adj Total: 0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98049-4105-04 0700 0110 705-80.17 EACH LONGITUDINAL CABLE BARRIER  Bid: 1.000 Unit Price: $1,000.00
TRAINING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0120 705-80.19 EACH HARDWARE FOR ATTACHING ALl  Bid: 1,000.000 Unit Price: $50.00
CABLES TO A SINGLE POST This Est: 29.000 This Est: $1,450.00
Total: 384.000 Total: $19,200.00
98049-4105-04 0700 0130 705-80.20 EACH LONGITUDINAL CABLE BARRIER  Bid: 12.000 Unit Price: $100.00
SPLICE (TORPEDO, This Est: 0.000 This Est: $0.00
TURNBUCKLE) Total: 15.000 Total: $1,500.00
0700 0130 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -9.000 Adj Total: -900.00
98049-4105-04 0700 0140 705-80.21 L.F. LONGITUDINAL CABLE BARRIER  Bid: 500.000 Unit Price: $3.00
CABLE This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $114.00
98049-4105-04 0700 0150 705-80.22 EACH TERMINAL POST W/FOOTING ANl  Bid: 30.000 Unit Price: $60.00
ALL ACCESSORIES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $60.00
98049-4105-04 0700 0160 706-80.18 EACH CABLE BARRIER TERMINAL Bid: 8.000 Unit Price: $10.00
(REMOVAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98049-4105-04 0700 0170 712-01.02 EACH LANE CLOSURE Bid: 20.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0180 712-01.03 EACH LANE CLOSURE(NIGHT WORK) Bid: 20.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98049-4105-04 0700 0190 717-01.03 EACH MOBILIZATION (PER CALL-OUT) Bid: 104.000 Unit Price: $25.00
This Est: 3.000 This Est: $75.00
Total: 33.000 Total: $825.00
V47 - TSMR  *END OF REPORT*

RR004
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